

Project Planning Phase
Project Planning phase (Product Backlog, Sprint Planning, Stories, Story points)

Date	16 Feb 2026
Team ID	LTVIP2026TMIDS73343
Project Name	Heart Disease Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Search for Heart Disease Data.	3	High	Uday
Sprint-1	Database Integration	USN-2	Import heart disease dataset into MySQL and connect to Tableau.	1	High	Uday
Sprint-1	Visualization	USN-3	Build 8+ Heart Disease Visualizations.	3	High	Uday
Sprint-2	Analysis	USN-4	Create the final interactive Dashboard.	5	High	Uday
Sprint-2	Integration	USN-5	Build Tableau Story & Web Integration.	5	High	Uday
Sprint-3	Project Admin	USN-6	Work on Phase templates (Mural/Word).	3	Medium	Uday
Sprint-3	Project Admin	USN-7	Final Documentation & PDF creation.	3	Medium	Uday
Sprint-3	Project Admin	USN-8	Record and edit the Project Demo Video.	2	High	Uday

Project Tracker, Velocity:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	5 Days	04 Feb 2026	08 Feb 2026	14	08 Feb 2026
Sprint-2	18	5 Days	09 Feb 2026	13 Feb 2026	18	13 Feb 2026
Sprint-3	08	5 Days	14 Feb 2026	20 Feb 2026	08	20 Feb 2026

Velocity:

$$AV = \text{sprint duration} / \text{velocity} = 14 / 5 = 2.8$$